
Georgia Date:

User: krender Department of Transportation Page 1 of 9

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0019

07/13/2015

Contract Location: Time Allowed:

SR 56 (MIKE PADGETT HWY) BEGINNING AT BENNOCK MILL RD (CR 17

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

06/21/2013

06/26/2013

09/03/2013

09/10/2013

11/14/2013

00/00/0000

00/00/0000

1108 Days

09/21/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 56.77

629 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$28,952,249.02

$23,976,237.14

$19,127,303.70

33.93%

Counties:

Richmond

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0006431      $28,952,249.02 $23,976,237.14 $19,127,303.70 33.93% $582,453.15

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 9

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0019

07/13/2015

Project Number: 0006431      SR 56 (MIKE PADGETT HWY) - WIDENING & RCNS

 

CSSTP-0006-00(431)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $7,859,956.11 $7,393,993.61 $465,962.50

Non-Participating $1,964,989.21 $1,848,498.56 $116,490.65

Total Earnings $9,824,945.32 $9,242,492.17 $582,453.15

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $9,824,945.32 $9,242,492.17 $582,453.15

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $9,824,945.32 $9,242,492.17

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $582,453.15

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 9

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0019

07/13/2015

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .575

 190835.000 .041

CSSTP-0006-00(431)

 

.616 $7,824.24 $117,554.36

0020 204-0001     CHANNEL EXCAVATION CY  5.000 5.013

 305.210 .000

 

 

5.013 $.00 $1,530.02

0025 205-0001     UNCLASS EXCAV CY  140,303.000 72,140.263

 10.610 1,376.539

 

 

73,516.802 $14,605.08 $780,013.27

0040 310-1101     GR AGGR BASE CRS, INCL MATL TN  66,766.000 30,011.650

 22.000 .000

 

 

30,011.650 $.00 $660,256.30

Category Amount: $22,429.32 $1,559,353.95

Category Number: 0020 DRAINAGE

0235 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  5,534.000 2,426.690

 29.010 8.000

 

 

2,434.690 $232.08 $70,630.36

0240 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  4,354.000 1,949.400

 32.650 855.000

 

 

2,804.400 $27,915.75 $91,563.66

0245 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  345.000 354.500

 48.050 16.000

 

 

370.500 $768.80 $17,802.53

0250 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  1,384.000 1,738.000

 50.980 .000

 

 

1,738.000 $.00 $88,603.24



Georgia Date:

User: krender Department of Transportation Page 4 of 9

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0019

07/13/2015

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0280 550-3524     SAFETY END SECTION 24 IN, STORM DRAIN, 6:1 SLOPEEA  3.000 .000

 835.930 1.000

 

 

1.000 $835.93 $835.93

0295 550-3630     SAFETY END SECTION 30 IN, SIDE DRAIN, 6:1 SLOPEEA  1.000 2.000

 1132.690 .000

 

 

2.000 $.00 $2,265.38

0320 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  2.000 4.000

 715.740 .000

 

 

4.000 $.00 $2,862.96

0330 550-4236     FLARED END SECTION 36 IN, STORM DRAIN EA  3.000 5.000

 1215.930 .000

 

 

5.000 $.00 $6,079.65

0350 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  172.000 322.111

 83.840 .000

 

 

322.111 $.00 $27,005.79

0380 668-1100     CATCH BASIN, GP 1 EA  42.000 11.500

 2158.270 2.000

 

 

13.500 $4,316.54 $29,136.65

Category Amount: $34,069.10 $336,786.15

Category Number: 0040 SIGNAL

0580 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .000

 59716.650 .450

1 (DOUG BARNARD PKWY)

 

.450 $26,872.49 $26,872.49

0585 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .000

 66904.210 .450

2 (GOSHEN RD)

 

.450 $30,106.89 $30,106.89



Georgia Date:

User: krender Department of Transportation Page 5 of 9

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0019

07/13/2015

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNAL

0590 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .000

 68449.740 .450

3 (OLD WAYNESBORO RD)

 

.450 $30,802.38 $30,802.38

0595 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .000

 74267.590 .450

4 (TOBACCO RD)

 

.450 $33,420.42 $33,420.42

Category Amount: $121,202.18 $121,202.18

Category Number: 0050 PERMANENT EROSION CONTROL

0610 163-0240     MULCH TN  1,070.000 180.451

 178.980 1.756

 

 

182.207 $314.29 $32,611.41

0620 700-6910     PERMANENT GRASSING AC  53.000 2.615

 947.530 1.043

 

 

3.658 $988.27 $3,466.06

0625 700-7000     AGRICULTURAL LIME TN  53.000 .000

 57.900 .116

 

 

.116 $6.72 $6.72

0630 700-8000     FERTILIZER MIXED GRADE TN  16.000 4.088

 579.050 .015

 

 

4.103 $8.69 $2,375.84

0645 716-2000     EROSION CONTROL MATS, SLOPES SY  31,650.000 13,386.992

 1.160 2,523.333

 

 

15,910.325 $2,927.07 $18,455.98

Category Amount: $4,245.04 $56,916.01

Category Number: 0060 TEMPORARY EROSION CONTROL

0665 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  27.000 15.000

/SAND BAGS 210.320 1.500

 

 

16.500 $315.48 $3,470.28



Georgia Date:

User: krender Department of Transportation Page 6 of 9

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0019

07/13/2015

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 TEMPORARY EROSION CONTROL

0670 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  15,764.000 2,777.438

 3.950 436.050

 

 

3,213.488 $1,722.40 $12,693.28

0675 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  96.000 21.500

 189.510 1.500

 

 

23.000 $284.27 $4,358.73

0715 167-1500     WATER QUALITY INSPECTIONS MO  28.000 14.000

 105.280 1.000

 

 

15.000 $105.28 $1,579.20

0717 170-1000     FLOATING SILT RETENTION BARRIER LF  .000 50.000

 15.500 .000

ECTC FA No 1

SM CO #4

50.000 $.00 $775.00

Category Amount: $2,427.43 $22,876.49

Category Number: 0080 BRIDGE NO. 2

0855 520-3214     TEST PILE, PSC, 14 IN SQ EA  1.000 2.000

 5343.030 .000

 

 

2.000 $.00 $10,686.06

0860 520-3216     TEST PILE, PSC, 16 IN SQ EA  1.000 2.000

 5440.940 .000

 

 

2.000 $.00 $10,881.88

Category Amount: $0.00 $21,567.94

Category Number: 0090 ATMS

0895 639-2001     STEEL WIRE STRAND CABLE, 1/4 IN LF  1,200.000 1,450.000

 3.050 .000

 

 

1,450.000 $.00 $4,422.50

0905 935-1115     OUTSIDE PLANT FIBER OPTIC CABLE, LOOSE TUBE, SINGLE MODE, 48LF  1,200.000 .000

 FIBER 4.740 1,750.000

 

 

1,750.000 $8,295.00 $8,295.00



Georgia Date:

User: krender Department of Transportation Page 7 of 9

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0019

07/13/2015

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 ATMS

0910 935-1511     OUTSIDE PLANT FIBER OPTIC CABLE, DROP, SINGLE MODE, 6 FIBERLF  850.000 .000

 6.420 420.000

 

 

420.000 $2,696.40 $2,696.40

Category Amount: $10,991.40 $15,413.90

Category Number: 0020 DRAINAGE

0945 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  115.000 371.213

 19.100 90.450

 

 

461.663 $1,727.60 $8,817.76

Category Amount: $1,727.60 $8,817.76

Category Number: 0010 ROADWAY

1015 615-1000     JACK OR BORE PIPE - LF  135.000 238.000

 210.560 .000

STEEL, 24 IN DIA, 0.250 IN THK

 

238.000 $.00 $50,113.28

1020 615-1000     JACK OR BORE PIPE - LF  290.000 458.000

 310.580 .000

STEEL, 30 IN DIA, 0.312 IN THK

 

458.000 $.00 $142,245.64

Category Amount: $0.00 $192,358.92

Category Number: 0020 DRAINAGE

1030 660-0004     SAN SEWER PIPE, 4 IN, PVC LF  50.000 215.000

 36.850 .000

 

 

215.000 $.00 $7,922.75

1070 670-1100     WATER MAIN, 10 IN LF  85.000 205.000

 42.010 .000

 

 

205.000 $.00 $8,612.05

1075 670-1120     WATER MAIN, 12 IN LF  525.000 793.700

 77.070 .000

 

 

793.700 $.00 $61,170.46



Georgia Date:

User: krender Department of Transportation Page 8 of 9

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0019

07/13/2015

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

1090 670-1500     CAP OR REMOVE EXISTING WATER MAIN EA  15.000 27.000

 613.790 .000

 

 

27.000 $.00 $16,572.33

1095 670-2060     GATE VALVE, 6 IN EA  20.000 39.000

 884.360 .000

 

 

39.000 $.00 $34,490.04

1100 670-2080     GATE VALVE, 8 IN EA  15.000 18.000

 1263.380 .000

 

 

18.000 $.00 $22,740.84

1165 670-9920     REMOVE EXISTING FIRE HYDRANT EA  25.000 29.000

 785.400 .000

 

 

29.000 $.00 $22,776.60

Category Amount: $0.00 $174,285.07

Category Number: 0070 BRIDGE NO. 1

9060 520-2214     PILING, PSC, 14 IN SQ LF  .000 77.160

 43.190 .000

PILING, PSC, 14 IN SQ CUTOFF

                                                            

77.160 $.00 $3,332.54

9070 520-2216     PILING, PSC, 16 IN SQ LF  .000 54.290

 47.690 .000

PILING, PSC, 16 IN SQ CUTOFF

                                                            

54.290 $.00 $2,589.09

Category Amount: $0.00 $5,921.63

Category Number: 0010 ROADWAY

9180 310-1101     GR AGGR BASE CRS, INCL MATL TN  .000 .000

 21.900 17,556.420

                                                            

                                                            

17,556.420 $384,485.60 $384,485.60

9185 318-3000     AGGR SURF CRS TN  .000 .000

 14.010 62.490

                                                            

                                                            

62.490 $875.48 $875.48



Georgia Date:

User: krender Department of Transportation Page 9 of 9

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0019

07/13/2015

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9200 670-2020     GATE VALVE, 2 IN EA  .000 3.000

 515.000 .000

                                                            

                                                            

3.000 $.00 $1,545.00

Category Amount: $385,361.08 $386,906.08

Project Total Amount: $582,453.15 $9,824,945.32


